

7049.0550 BASELINE MONITORING REPORT COMPLIANCE SCHEDULE.

A. An industrial user submitting a baseline monitoring report that shows that the industrial user is not already in compliance with the categorical standard shall submit with the baseline monitoring report the shortest schedule by which the industrial user will provide additional pretreatment or operation and maintenance to comply with the categorical standard. The completion date in this schedule must not be later than the compliance date established for the applicable categorical pretreatment standard.

B. The schedule must contain increments of progress in the form of dates for the commencement and completion of major events leading to the construction and operation of additional pretreatment required for the industrial user to meet the applicable categorical pretreatment standards, such as hiring an engineer, completing preliminary plans, completing final plans, executing contract for major components, commencing construction, and completing construction.

C. An increment referred to in item B shall not exceed nine months.

D. Not later than 14 days following each date in the schedule and the final date for compliance, the industrial user shall submit a progress report to the control authority including, at a minimum, whether or not it complied with the increment of progress to be met on that date and, if not:

- (1) the date on which it expects to comply with the increment of progress;
- (2) the reason for the delay; and
- (3) the steps being taken by the industrial user to return the construction to the schedule established.

In no event may more than nine months elapse between progress reports to the control authority.

Statutory Authority: *MS s 115.03*

History: *33 SR 696*

Published Electronically: *November 6, 2008*